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ENGINEERING, PROCUREMENT & MANUFACTURING SCHEDULE

CLIENT: WORLD FERTILIZER

PROJECT: EXAMPLE
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Task Name

PO AWARD
ENGINEERING STATUS - FIRST ISSUE OF DOCUMENTS
HEAT EXCHANGERS MATERIALS

BUNDLE MANUFACTURING

INLET CHANNEL MANUFACTURING

OUTLET CHANNEL MANUFACTURING

SHELL MANUFACTURING

SHELL + BUNDLE ASSEMBLING & WELDING

TUBES TO TUBESHEET WELDING - CHANNELS ASSEMBLY

PWHT - NDE - HYT - REFRACTORY INSTALLATION - SANDBLASTING &
PAINTING - PREPARATION FOR SHIPMENT

BUNDLE MANUFACTURING

INLET CHANNEL MANUFACTURING

OUTLET CHANNEL MANUFACTURING

SHELL MANUFACTURING

SHELL + BUNDLE ASSSEMBLING & WELDING

TUBES TO TUBESHEET WELDING - CHANNELS ASSEMBLY

PWHT - NDE - HYT - SANDBLASTING & PAINTING - PREPARATION FOR
SHIPMENT

SHELL MANUFACTURING

SHELL PWHT-NDE-INTERNAL PARTS ASSEMBLING

CHANNEL MANUFACTURING

TUBEBUNDLE PREPARATION

TUBEBUNDLE + CHANNEL ASSEMBLING

TUBE BUNDLE PWHT-NDE- TUBE SIDE HYDROTEST
TUBEBUNDLE+SHELL ASSEMBLING; SHELL SIDE HYDROTEST
CHANNEL INTERNALS ASSEMBLING
CLOSING-SANDBLASTING-PAINTING & PREPARATION FOR SHIPMENT

SHELL MANUFACTURING

SHELL PWHT-NDE-INTERNAL PARTS ASSEMBLING

CHANNEL MANUFACTURING

TUBEBUNDLE PREPARATION

TUBEBUNDLE + CHANNEL ASSEMBLING

TUBE BUNDLE PWHT-NDE- TUBE SIDE HYDROTEST

TUBEBUNDLE+SHELL ASSEMBLING; SHELL SIDE HYDROTEST

CHANNEL INTERNALS ASSEMBLING

CLOSING-SANDBLASTING-PAINTING & PREPARATION FOR SHIPMENT
STEAM DRUM MANUFACTURING

SHELL PREPARATION

HEADS PREPARATION

HEADS TO SHELL FIT-UP & WELDING

HYDROTEST + NDE

SANDBLASTING & PAINTING - SHIPPING PREPARATION

INTERCONNECTING PIPING MATERIAL

SANDBLASTING & PAINTING - SHIPPING PREPARATION
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